Anticipated Process for NIRB/NWB Coordination of Baffinland Iron Mine Corporation’s Phase 2 Development Proposal
Reconsideration and Water Licence Application — NIRB File 08MNO053 & NWB File 2AM-MRY 1325; dated October 12, 2018

Day 1 Oct 9, 2018
Day 2 Oct 10, 2018
Day 4 Oct 12, 2018
Day 36 Nov 13, 2018
Day 37 Nov 14, 2018
Day 58 Dec 5, 2018
Day 63 Dec 10, 2018
TBD
Day 133 Feb 18, 2019
Day 135 Feb 20, 2019
Day 149 Mar 6, 2019
Day 155 Mar 12-15, 2019
Day 158 Mar 16, 2019
TBD
NIRB: Apr 5, 2019
Ly 17 NWB: TBD
NIRB: Apr 26, 2019
Day 200 NWB: TBD
Day 211 May 7-11, 2019
TBD
Day 260 Jun 25,2019
TBD
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